
Feasibility Report October 2014

Neighborhood Meeting December 2015

Public Meeting No. 1 October 2016

Public Meeting No. 2 June 2017

Design Concept Report June 2018

Final Design Started January 2019

Early Utility Relocation Design December 2019

Environmental Clearance May 2020

R/W acquisition May 2020

Public Notifi cation of Construction June 2020

Construction Advertisement for Bids September 2020

Start Construction January 2021

Open to Traffi  c Febuary 2022

SCHEDULE

AnticipatedWe Are Here


